

Design and Feature Changes for the YesLiberia Website

Objective of project

- Improve functionality and design of the website
 - Utilize YesLiberia Style Guide to provide a layout that is [visually appealing](#)
 - Create a user experience that allows users to get to their destination in the fewest clicks possible
 - Reduce buttons and menus to the most essential
 - Align written content with target audience
 - Concepts to invoke in design and functionality:
 - Youth Empowerment
 - Value of education
 - Value of individual contributions

Steps needed to meet objective

- Identify areas of the website that need design or functional improvements
- Define design or functionality to improve problem areas of the website
- Implement new design or functionality in website sandbox
- Test new design or functionality implemented in website sandbox for errors and usability
- Implement working design or functionality on live website

Timeline for project

- Identify problem areas of the website - 1 week
- Define methods to address problem areas - 1 week
- Define design or functionality to solve problem - 2 weeks
- Implement design or functionality on testing website - 1 week
- Test new design or functionality for conflicts and usability - 1 week
- Implement working design or functionality on live website - 1 week
- **Estimated Time of Completion:** 7 weeks

Potential participants for project

- UX/UI (Designers, Researchers, Writers)

- Eden, Sule, Aita, Rakhi, Mizuho
- Web Developers
 - Pauline, Norm

Pages to focus on:

- [Homepage](#)
- [Sponsor A Student](#)
- [Specific Student pages](#)

Screenshots:

- [Home page](#)
- [Sponsor a Student](#)
- Specific Students

Websites for Inspiration:

- [ShareTheMeal Homepage](#)
- [FeedTheChildren Homepage](#)

Noticeable issues:

- Broken links
- Progress bars that does not update
- Poorly named URLs